1) Health, Safety & Environment
   No reportable incidents.

2) McMurdo Operations
   • Personnel on Site:
     Dar Gibson, Graham Roberts, Chad Carpenter, Daren Blythe, Justin Burnett, Jeff Lemery, Dennis Duling, Robin Bolsey
   • Summary:
     - General: Stinger heaters mounted on roving drill sleds; design for roving drill layout & plumbing drawn up; backup drill computer synchronized w/ drill computer. Field gear & sleep kits inventoried & added to; Iridium phones picked up from Comms.

3) Upcoming Events/Tasking:
   • Wrap up work on roving drill and pack tools for insertion into cargo system for transport to SLW; make sure DOCTOR is operational; plan for deep field drill operations.

4) General Issues:
   • Return water pump spare cable and ¾” Dynaflex hose stock were put back on traverse Sunday before it departed.

5) Weather Conditions
   • Temperatures ranged between 30 and 40°F during the day. Sunny w/ light winds.

6) Vehicles/Generators
   • Vehicles in use: None.
   • Generators in use: All gens packed for traverse.

7) ASC Interfacing
   • Nothing to report.

8) Cargo
   No cargo delivered today.

Compiled by Daren Blythe for the WISSARD drill team