1) Health, Safety & Environment
   No reportable incidents today.

2) McMurdo Operations
   • Personnel on Site:
     Frank Rack, Dar Gibson, Graham Roberts, Chad Carpenter, Daren Blythe, Justin
     Burnett, Jeff Lemery, Dennis Duling, Adam Melby, Robin Bolsey
   • Summary:
     Plumbing: Work on hose washer system complete; RCU interior hose fabrication
     complete.
     Electrical: Work continues on generator wiring. Mobile power distribution tower for melt
     tank/flat rack being modified for supporting tractor hookups and other options.
     General: 40’ refrigerated container and hab module delivered to WIS Spot. Ethernet
     cable fabrication/installation continues. Test of Alkota shutoff relay successful.
     Installation begun on hose guides on RCU roof; crescent support system extended;
     hydraulic brake mounts in RCU being installed. Wiring of pH and conductivity sensors in
     RCU begun.

3) Upcoming Events/Tasking:
   • Continue/complete tasking above; test alignment of RCU roof hose guides; configure
     spare air compressor (add plumbing hookups) as time allows; mount flat rack EAD
     control box once power distribution tower mods complete.

4) General Issues:
   • No new issues.

5) Weather Conditions
   • Temperatures ranged between 25 and 35ºF during the day. Cloudy with deteriorating
     visibility w/ moderate winds and blowing snow.
6) Vehicles/Generators
- Vehicles in use: Caterpillar 297 skid steer, Mattrack pickup.
- Generators in use: Two WISSARD 50 kW generators; portable 3.5 kW and portable 1 kW from ASC. Large generators are not operational yet.

7) ASC Interfacing
- Two ASC electricians still on loan to help with electrical work.

8) Cargo
- No cargo delivered to WIS Spot today.

Compiled by Daren Blythe for the WISSARD drill team