1) Health, Safety & Environment
   No reportable incidents today.

2) McMurdo Operations
   - Personnel on Site:
     Dar Gibson, Graham Roberts, Chad Carpenter, Daren Blythe, Justin Burnett, Jeff Lemery, Dennis Duling
   - Summary:
     Electrical: Electricians working with DOER personnel on NIU lab and command center, as well as securing electrical supplies for move.
     General: Engines on Alkotas 4 and 6 successfully started; air in fuel lines self-bled overnight. Burners on these units not started due to the fact that no water was available. After this was accomplished, tasking for the day consisted of packing and securing the system for transportation to Windless Bight: Cables and hoses were secured, fuel lines were drained, flat rack sled was loaded and secured, etc. Shipping tabs on RCU crescent rail assembly were removed.

3) Upcoming Events/Tasking:
   - Continue preparation for move.

4) General Issues:
   - None at this time.

5) Weather Conditions
   - Temperatures ranged between 20 and 30ºF during the day. Mostly overcast with winds below 10 knots.

6) Vehicles/Generators
   - Vehicles in use: McMurdo van 412, Caterpillar 297 skid steer
• Generators in use: Two WISSARD 50 kW generators; portable 3.5 kW and portable 1 kW from ASC.

7) ASC Interfacing
• Two ASC electricians still on loan to help with electrical work.

8) Cargo
• No drill-related cargo delivered today.

Compiled by Daren Blythe for the WISSARD drill team