WISSLARD BOREHOLE DRILL CONTRACTOR (WBDC)
DAILY REPORT FOR 30 NOVEMBER 2012
USAP Event C-524-M

1) Health, Safety & Environment
   No reportable incidents today.

2) McMurdo Operations
   • Personnel on Site:
     Frank Rack, Dar Gibson, Graham Roberts, Chad Carpenter, Daren Blythe, Justin
     Burnett, Jeff Lemery, Dennis Duling, Adam Melby, Robin Bolsey
   • Summary:
     Plumbing: Fuel surface lines laid out and connected. Glycol surface lines and glycol
     system completed. Work on hose washer system continues. Remaining Alkota plumbing
     and hose connections installed. Pressure relief valve on glycol system reset.
     Electrical: Inter-container cable tray connections & associated access ramps continues.
     General: Work on reel braking system continues; sensor wiring in RCU ongoing. RCU
     roof access and configuration of RCU roof equipment ongoing. Spare air compressor
     placed in WFU.

3) Upcoming Events/Tasking:
   • Continue/complete tasking above; continue work on making crescent extension/support
     system operational; begin hookups/securing of spare air compressor; continue work on
     hose wash system. Fabricate/install remaining hoses for RCU.

4) General Issues:
   • No new issues.

5) Weather Conditions
   • Temperatures ranged between 20 and 30ºF during the day. Sunny with light winds.

6) Vehicles/Generators
- Vehicles in use: Caterpillar 297 skid steer, Mattrack pickup.
- Generators in use: Two WISSARD 50 kW generators; portable 3.5 kW and portable 1 kW from ASC. Large generators are not operational yet.

7) ASC Interfacing
- Two ASC electricians still on loan to help with electrical work.
- Mattrack pickup delivered to site today.

8) Cargo
- No cargo delivered to WIS Spot today.

Compiled by Daren Blythe for the WISSARD drill team